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Rapid Deployment in a Highly 
Complex Environment
Seeking a cost-effective and rapid implementation, 
the project required experienced project 
management leadership and specialized expertise in 
Imaging Informatics including clinical and technical 
workflows, dataflows, and technical integration.  

The organization needed a partner who could not only expertly 
manage a challenging imaging project in a highly complex 
environment, but also a partner who could rapidly deploy the new 
enterprise imaging platform with a high level of proficiency while 
working closely alongside the health system’s internal team.

The project consisted of replacing the health system’s legacy 
radiology PACS, specialty viewers, and imaging data flows and 
workflows using a “deconstructed” imaging platform with a 
leading suite of technologies and processes for radiology imaging 
and informatics. There were five discrete technologies that 
comprised this integrated platform: radiology PACS, specialty post-
processing imaging applications, data orchestration, workflow 
and worklist orchestration, and enterprise viewer. The scope of 
the project included integrating more than 700 imaging devices 
with the new enterprise imaging solution plus integrating over 60 
dependent imaging post-processing and reporting applications.

Impact Advisors’ Role

Impact Advisors was engaged to lead both the development 
of the enterprise imaging PMO and the technical and clinical 
implementation of the new enterprise imaging platform. 
We later expanded our services to provide clinical workflow 
and analysis, technical design, integration of the imaging 
applications environment, and go-live support to augment the 
capabilities of the deployment and go-live support team.   

ENTERPRISE 

IMAGING 

REPLACEMENT:

One of the nation’s premier 
academic medical centers 
(AMCs), located in California’s 
bay area and comprising multiple 
campuses, made the strategic 
decision to replace its aging 
imaging platform. With over 20 
imaging applications including 
PACS, VNA, voice recognition, 
and many third-party post-
processing applications in use 
and a volume of over 700,000 
radiology studies, the two decades 
old system was no longer meeting 
the evolving advanced imaging 
demands or market pressures 
faced by the enterprise. 

FOR MORE INFORMATION 
ON ENTERPRISE IMAGING 
SOLUTIONS:

visit www.impact-advisors.com
or call 800-680-7570

http://www.impact-advisors.com
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Approach & Keys to Success  
Setting the Stage

Planning and confirmation of previous planning efforts provided a firm 
foundation of vital resources: people, time and money, and ensured all 
components of the project were given appropriate consideration from 
the onset. A key activity at this stage was development of the current 
environment discovery and implementation timeline and detailed 
workplans, which were shared with project teams at all levels, maintained, 
and proactively managed throughout the project. 

Experienced Program Leadership

Using a hybrid Agile and Waterfall approach, Impact Advisors led 
the deployment of the new enterprise imaging platform, including 
management of:

• Project execution and timeline
• Risks and issues 
• Project governance and driving key stakeholder decision-making
• Overall project budget
• Project communications and status reporting
• System and workflow adoption (change management)
• Coordination of external vendor stakeholders

Clinical and Technical Expertise

Our delivery of the technical and clinical activities included: 

• Platform design, architecture, and security
• DICOM routing and advanced dataflows
• Integrated platform with existing reporting systems and viewers
• Integrated Point of Care Ultrasound (POCUS) and image guided surgical 

devices into the platform

Our Client Impact 

An On-time, Under Budget Implementation

The enterprise imaging platform replacement was successfully completed 
in 12 months (from initial planning to go-live). The program was delivered 
on time and 18% under budget, establishing a deployment model 
and project management tools for replication and use by other sites, 
departments, and key stakeholders within the organization.  This included: 

• Project charter and plans
• Defined team member roles and responsibilities (i.e., RACI matrix)
• Risks and issues list + mitigation recommendations
• System designs, platform and data security materials
• Testing scripts and performance validation documentation
• Governance and standardization information
• Education and training materials
• Go-live and conversion plans
• Project lessons learned

“Impact Advisors brings strong clinical expertise, deep technical knowledge related to imaging, and proven program 
management.  They excel at being able to absorb great levels of complexity unique to the academic environment. But 
the intangibles also set Impact Advisors apart.  It’s the way they were able to seamlessly integrate into our culture and 
environment.  The end result was exactly what we hoped for – and by working with the Impact Advisors team to get 
there, we really feel like we achieved great outcomes together.” - Chief Information Officer
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